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Diary: Dispute

General

I spoke to Victor regarding survey control insdie the Skyway to control the pipe beam sliding procedures.
Victor will come and meet with Matt and Abe to set survey control today.
I met with Matt and Abe to discuss the OTD grades and to give them a heads-up about Victor's visit.
Chuck and I dsicussed the approach slab at Abutment 23L. I reminded Chuck that the roadway will have a
30-mm overlay, but the approach slab will not.
Cheryl Poulin and two of her staff members came to the job site for a tour today of the OTD!, South South
Detour, the Skyway, and the SAS and West Approach projects.
The OTD1 Tower is snugged tight today.
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